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Scope of Work



Scope of Work

SFWMD concurs with proposed tasks for Phase II:

Update Utility Demand Projections

Permitting/regulatory analysis

Conveyance

Environmental and water quality analysis

Geotechnical & Hydraulic Testing

Full-cost accounting

Legal & Regulatory Considerations

Governance & Financing

Schedule

Offset Credits



Key Points

Additional analyses needed include:

Conveyance to Broward County

Distribution of water within LWDD

Which utilities might be eligible for potential allocation
increases

How much water quality treatment may be necessary

Whether geology of specific site compatible

Level of detail needed for Regional Water Supply Plan



Other Key Issues

Updated cost estimate should include

Conveyance improvements,

Water quality treatment

Updated population/demand estimates

Involvement of other key agencies and stakeholders

Resolution of Lake Worth Drainage District issues

Reconsideration of L-40 Levee Study – potential delay



Conclusions

Future phases should consider alternative
entities to own and operate facilities

SFWMD concurs with the general tasks
proposed for Phase II

SFWMD has not seen scope for “Phase IIA”

Information from Phase II will be needed to
answer “Key Decisions”

Need to engage other agencies that have
jurisdiction related to the conceptual project



Questions?



Involvement of other agencies

U.S. Army Corps of Engineers
Water Conservation Areas (WCAs) operations
(regulation schedules)

U.S. Fish and Wildlife Service
Manages WCA-1

Water quality and operational issues

U.S. Environmental Protection Agency
Nutrient standards

FL Department of Environmental Protection
Water quality issues

Lake Worth Drainage District
Operational issues

Water quality

Source reliability



SFWMD Role

Participation in Phase II and possible
implementation is uncertain

Budget and staffing limitations

Competing priorities


